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Abstract

The utilization of heritage RS-25 engines, also known as the Space Shuttle Main Engine (SSME), has
enabled rapid progress in the development and certification of the NASA Space Launch System (SLS)
toward operational flight status. The RS-25 brings design maturity and extensive experience gained
through 135 missions, 3000+ ground tests, and over 1 million seconds total accumulated hot-fire time.
In addition, there were also 16 flight engines and 2 development engines remaining from the Space
Shuttle program that could be leveraged to support the first four flights. Beyond these initial SLS
flights, NASA must have a renewed supply of RS-25 engines that must reflect program affordability
imperatives as well as technical requirements imposed by the SLS Block-1B vehicle (i.e., 111% RPL
power level, reduced service life). Recognizing the long lead times needed for the fabrication,
assembly and acceptance testing of flight engines, design activities are underway to improve system
affordability and eliminate obsolescence concerns. These key objectives are enabled largely by
utilizing modern materials and fabrication technologies, but also by innovations in systems engineering
and integration (SE&I) practices.

1. Introduction

With the first flight of the SLS vehicle approaching a reality in the 2019 timeframe, inaugurating flight status of the
SLS architecture will invigorate mission planning for a number of flagship missions extending into the foreseeable
future. The current schedule of SLS missions will allow the existing supply of modified heritage RS-25 engines to
last long enough to permit the development and certification of a new RS-25 design baseline that is more aligned
with long-term SLS program objectives. The design upgrade will preserve the recognized strengths of the proven
SSME/RS-25 system in the areas of performance and reliability, and pursue additional enhancements of reduced
production costs, fabrication times and operational requirements.

1.1 SLS Overview

NASA’s Space Launch System (SLS) was initiated to replace the launch functionality of the Space Shuttle in terms
of heavy-lift and crewed access to space. In particular, SLS was envisioned as an “exploration class” capability to
support mutiple human and robotic missions into deep space. The SLS program is one of three collaborative NASA
programs supporting crewed space exploration, the others being the Orion Multi-Purpose Crew Vehicle (MPCV)
program and the Ground Systems Development & Operations (GSDO) program. All three programs are under the
aegis of the Exploration Systems Development (ESD) organization and each program is responsible for key
functional elements needed to enable “access to space” objectives. The management of each program is
disseminated across the three NASA centers responsible for space flight: SLS is managed at the Marshall Space
Flight Center, MPCV is managed at the Johnson Space Center, and GSDO is the launch infrastructure managed at
the Kennedy Space Center. In order to insure effective integration of these programs into an operational enterprise,
a high level of cross-program coordination and communication is required so that the decisions of one program does
not unintentionally impact the others and the collective enterprise can evolve into an effective operational
organization.
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Figure 1 shows how the SLS vehicle is planned to follow an evolution-based approach to achieve operational status
followed by progressive upgrades. The first SLS vehicle configuration is called the Block-1 and leverages modified
RS-25 and solid rocket booster heritage hardware recovered from the Shuttle program to support a first flight goal in
2019. It will carry an uncrewed MPCV using an Interim Cryogenic Propulsion Stage (ICPS) powered by a single
RL10 engine. The next SLS vehicle configuration is called the Block-1B and will provide support crewed and cargo

missions in time for the second SLS launch in the 2021-2023 timeframe. The Block-1B vehicle will be capable of
performing crewed and cargo missions by replacing the ICPS with a higher-performing Exploration Upper Stage
(EUS) using four RL10C-3 engines. The Block-1B vehicle will eventually be supported by the addition of the
Block-2 configuration, which will provide improved payload capability through the use of advanced boosters using

solid or liquid propellants.
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Figure 1: SLS Vehicle Block Evolution

In each vehicle configuration, the core stage will use four RS-25 engines, the first missions using modified Heritage
RS-25s until they are expended, and eventually replaced by modern RS-25 engines developed specifically to support
SLS missions. These new engines will be developed to selectively trade reusability in exchange for affordability
and improved performance.

1.2 SSME Overview and Brief History

The RS-25 is pump-fed staged-combustion rocket engine burning liquid oxygen (LOX) and liquid hydrogen (LH)
to produce 2279 kN of vacuum thrust. Primary components involve two low-pressure turbopumps feeding into two
high-pressure turbopumps supplying propellants to the combustion devices, including two preburners, the main
combustion chamber and nozzle. The preburners are independently controlled to provide variable thust and mixture
ratio. In addition, the system was designed to be reusable, providing a certified service life of 55 starts and 27,000
seconds. The fuel-rich staged combustion cycle provides high performance, making it an attractive candidate in
many vehicle trades for the SLS and prior conceptual vehicle studies. Figure 2 shows an oblique view of the RS-25
and major components with affordability objectives for cost reduction.
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Development of the RS-25 (aka SSME) was started by Aerojet-Rocketdyne (AR), then the Rocketdyne division of
Rockwell International, in 1972 and first flown on the STS-1 Space Shuttle mission in 1981. The Space
Transportation System (STS) shipset involved three RS-25s installed in the boat-tail of the orbiter. During the STS
program, AR operated 74 development engines and 83 flight engines to accomplish an extensive flight and test
record. Its history has been extensively documented[1], and the behavior of the engine system is thoroughly
understood, repeatable, and predictable. Its legacy is valued as a key contribution to the rapid development of the
SLS system toward flight certification and operation.
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Figure 2: RS-25 Components (and cost reduction objectives)

When the heritage SSMEs were recovered from the retired Space Shuttle program, they were effectively free flight-
certified hardware with exhaustive supporting documentation and experience backing them. Care was taken to
preserve that status as much as possible while modifying them for operational use on the SLS vehicle, and also
establish a solid foundation to enable further improvements for follow-on engine production. Figure 3 shows the
planned evolution of RS-25 design baselines, starting with the Heritage design baseline of the SSMEs recovered
from the Shuttle program, then establishing the Adaptation design baseline through the incorporation of a new
Engine Control System (ECS), an SLS-specific suite of Development Flight Instrumentation (DFI) and Thermal
Protection System (TPS) for the nozzle. The Restart design baseline is planned to reduce the recurring and non-
recurring costs of the RS-25 by a third in order to provide long-term affordability and sustainability of propulsion
elements for SLS.
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Figure 3: RS-25 Evolution from STS to SLS
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2. Next-Generation RS-25

Understanding that with four engines expended per SLS mission, the current supply of sixteen Adaptation engines
will be exhausted after four missions. Anticipating the long lead time required to revive a production line for a
complex system that has some parts which haven’t been manufactured in decades, planning was established to begin
work immediately. The RS-25 Production Restart Program focused on enabling the restart of manufacturing and
production of RS-25 engines with emphasis on improving RS-25 system affordability and sustainability in order to
provide extended service toward SLS mission needs. The new engines will leverage innovations in low-cost
manufacturing technologies, materials, and design practices acceptable for expendable engines.

In addition to systemic efforts to reduce cost, the following changes are some of those being incorporated into the
Restart design baseline:

e Increased maximum thrust from 109% rated power level (RPL) to 111% RPL

e Reduced service life to reflect engine expendability — the engine service life requirement will be reduced to
enable nominal acceptance testing, mission operations and a moderate additional contingency.

e Updated integrated loads with the SLS vehicle

2.1 Phasing Integration of RS-25 Production Restart Development

It was recognized that in order to pursue the objective of making the next generation of RS-25 engines a reality, it
had to be conducted partially in parallel with the completion of adapting the heritage RS-25 engines for the initial
SLS missions. This required that additional attention be paid to phasing and coordination of programmatic and
technical activities, as well as be responsive to unanticipated events and development challenges. Figure 3 shows
the overall layout of RS-25 contract phasing with respect to the Adaptation and Restart activities.
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Figure 3: RS-25 Block Development Phasing

An interim activity was contracted with AR to prepare for the imminent Restart development activity by trading and
evaluating candidate design initiatives with emphasis on reducing cost without sacrificing reliability or performance.
The interim effort was contracted as an indefinite delivery/indefinite quantity (IDIQ) activity called contract line
item number 5 (CLIN-5) appended to the AR contract. Affordability candidates were assessed against the
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Technology Readiness Level (TRL) involved in pursuing the design change, and their selection was based on
budget, available time and level of risk. In order to set a boundary for the limit of acceptable technical risk, the
minimum TRL limit for candidates was set at 5 (i.e., component and/or breadboard demonstrated in a relevant
environment). Also, an exhaustive assessment was performed across the overall continuum involved in the RS-25
life cycle using advanced process improvement tools and techniques such as Value Stream Mapping (VSM) and
Kaizen exercises. At the end of the CLIN-5 period of performance, all validated design candidates were carried
forward into the Restart contract for further development.

The RS-25 Production Restart Program commenced in October 2015 with a portfolio of validated design candidates
to be pursued as part of establishing the Restart design baseline. This being conducted in parallel with the final
stages of the activity to establish the RS-25 Adaptation design baseline. Also in parallel with the Restart activity,
long-lead procurements are planned to be conducted for use on the new flight engines using the Restart design
baseline.

2.2 Control Boards & Milestone Reviews

Following the selection of RS-25 design initiatives identified during the CLIN-5 activity, the continued management
of Restart activities was performed under the auspices of the Affordability/Obsolescence Review Board (AORB).
The AORB was established to review and disposition all Restart design initiatives and is responsible for monitoring
the progress of each design activity to insure that the expected programmatic benefit in terms of cost reduction is
realized. The development path of each design initiative is laid out with key decision points and potential “off-
ramps” that can be triggered by the AORB if the affordability benefit is reduced or threatened. An example of this
occurred when an initiative to eliminate the expensive fuel flowmeter with an alternate flow-measuring approach
could not provide sufficient accuracy to meet the required mixture ratio control precision. As a result, after all
reasonable options were examined, it was elected to off-ramp the flowmeter elimination initiative and return to the
Adaptation flowmeter design until an acceptable flow-measuring approach was identified.

A change management process was established to 1) ensure proper coordination and assessment of changes with all
relevant stakeholder organizations (i.e., program management, engineering, safety & reliability), 2) disposition
changes at the appropriate level, and 3) ensure change incorporation planning, verification closeout, and reporting.
As they are completed, the design initiatives will be documented as part of a series of Engineering Change Proposals
(ECPs) to modify the Adaptation baseline. The ECPs will provide formal detailed documentation needed to
establish the Restart baseline at the completion of the Restart DCR.

Periodic milestone reviews are a useful tool for providing an independent review of development work in progress
and also to demonstrate to other stakeholders that useful work is being effectively pursued and the risk portfolio is
being successfully managed. Like the milestone reviews executed for the Adaptation effort, the Restart activity took
credit for the established operational record of the RS-25 and defined a set of milestone reviews to provide a
composite assessment of work underway at particular points in the Restart development cycle. These include:

e  Critical Design Summary Review (CDSR) — a milestone providing a system-level roll-up of all subsystem-
and component-level design activities that have completed a detailed design level of maturity
commensurate with a Critical Design Review (CDR). The timing of the CDSR is planned to be at a point
where most of the Restart design efforts will have completed their respective CDRs, and the CDSR is
intended to insure that the aggregate system-level effects of the proposed design changes are adequately
captured and understood. The CDSR is also intended to assess alignment of the Restart development
activity with programmatic imperatives of affordability and sustainability.

o Certification Readiness Review (CRR) — a milestone preceding the initiation of system certification testing
as a risk mitigation activity to assess readiness for design certification culminating in DCR. The CRR will
also examine the results of the prior development work and evaluate the maturity of the hardware design
going into the certification test phase.

e Design Certification Review (DCR) — a NASA-led milestone planned to be in compliance with a
conventional DCR in order to formalize the establishment of the Restart design baseline when all
verification and certification activity is completed.

o Development Checkpoint (DCP) — a recurring annual event performed at the end of each fiscal year to
provide a “year in review” synopsis and also review and assess readiness to continue work underway. It
has been shown to be an effective supplement to the Monthly Performance Reviews (MPRs) and provide a
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useful extension to the information compiled for the CDSR. Like the CDSR, the annual DCP provides
customer insight to insure that design work performed at the component- or subsystem-level is accurately
reflected at the system level.

In addition, AR was responsible for internal reviews as needed (i.e., chief engineer reviews, technical interchange
meetings, component- or subsystem-level design reviews) to assure effective NASA insight and oversight into all
Restart activities.

2.3 Affordability Enablers

The results generated by the CLIN-5 studies showed that achieving the affordability goals for the Restart baseline
will be enabled through the following key focus areas:

o Hardware definition — this includes not only exploitation of modern fabrication techniques such as Additive
Manufacturing (AM), but easing design and operational sensitivities imposed by reusability / supportability
requirements. This area can have the most tangible and easily measured savings in terms of per-unit cost.

e Business practices — this is largely influenced on how AR operates in performing its business processes, but
the cost savings of optimizing and evolving lean practices will also result in lower programmatic costs
incurred by NASA.

The key focus areas described above illuminate the fact that achieving the affordability goals for the Restart RS-25
cannot be attained exclusively by selective redesign of the engine hardware. It emphasizes a “deep dive”
examination into all areas and organizations involved in producing the engine, starting with raw materials and
vendor components arriving at the AR facility, and ending with engine delivery at the NASA Michoud Assembly
Facility (MAF). The work currently being undertaken in the Restart activity is guided by the following imperatives
and objectives:

Institutional

Challenge entrenched paradigms and “sacred cows”, allow freedom to innovate and adapt

Seek and prosecute inefficiencies

Encourage fresh perspectives, opinions, ideas

Establish guidance on risk tolerance (i.e., perfection is unnecessary when “good enough” is acceptable)

Seek new technologies for evaluation and exploitation

Leverage documented lessons-learned and nonconformances (e.g., Unsatisfactory Condition Reports

(UCRs), Material Reviews (MRs)) to identify preemptive corrective actions that can be implemented in the

design, processes, or operations

e Establish a methodical approach to affordability with quantifiable tracking, including development of a
business case for each change that trades development cost and risk against run-out cost savings

e  Grant credit for the long history of the RS-25 system (40+ years), AR experience, and NASA insight skills

Technical

e Increased minimum power level requirement to eliminate the need for an engine test stand equipped with a
diffuser for throttle testing

e Reduced gimbal angle requirement to enable the use of flex hoses instead of flex ducts — reduced hardware
complexity reducing fabrication costs

e Selected use of Additive Manufacturing (AM) technologies, including Selective Laser Melting (SLM),
Near-Net Shape forgings

e Leverage design and manufacturing experience and lessons-learned from recent J-2X engine development

[3] (e.g., replace MCC plated liner with hot isostatic pressed (HIP) manufacture; AM valve housings).

Reduce sub-assembly parts and welds

Eliminate nonconformance drivers for manufacturing rejects and assembly reworks

Selective use of Manufacturing Technology Demonstrators (MTDs) to validate affordability approach

Eliminate unnecessary instrumentation and supporting bosses, sense lines and harnesses

Eliminate outdated inspection and maintenance operations

Eliminate or mitigate failure modes that drive maintenance-intensive hazard controls
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e  Push for reductions in touch labor and fabrication cycle times

e Push for innovations in supplier selection and management

e Incorporate lean manufacturing practices to optimize scheduling and factory flows for fabrication
machinery/tooling

While it can be said that the Institutional items listed above are largely philosophical common-sense mantras, it is
important to note that they can and should be applicable to both AR and NASA. Pursing technical perfection and
affordability are not generally compatible and will rely on contractor and customer coordination to establish the
necessary balance.

24 System Testing

In addition to selected component-level testing, two development engines will serve as platforms for initial system-
level tests of design changes managed by the AORB. These tests will be conducted on a series of progressive
“retrofit” configurations to allow performance characterization of each modified component and their interaction
with the system to determine if further adjustments to the design change is needed. The tests performed on the
retrofit engines will also contribute toward certification of system service life by accumulating starts and run
duration on selected components.

After completion of the development test program on the retrofit engines, the CRR milestone review will be
conducted as a gate to proceed into the system-level certification test series. The certification tests will be
performed on a RS-25 engine reflecting the expendable Restart design baseline.

Spanning the period between the CRR and DCR milestones, the system test program is expected to take 4 years and
includes 40 hotfire tests on the development engines, 12 tests on the certification engine, and 4 tests as contingency
options.

25 Over the Horizon — Block-1V RS-25

While the CLIN-5 work was focused on identifying near-term upgrades to the RS-25 design to address affordability
and obsolescence concerns, it was constrained against using low-TRL, higher-risk candidates. Understanding that
the NASA and the aerospace industry will promote the advancement of promising material and manufacturing
technologies as their merits became more apparent and exploitable, a longer-term study is being performed to
identify and assess the benefits of those design candidates that were not selected to be incorporated into the Restart
design activity. Referred to as the “Block-IV Upgrade” study, AR is working with NASA to conduct engineering
studies to enable the development of a longer-term strategic plan to possibly pursue more aggressive affordability
options for the RS-25 engine beyond the Restart configuration.

3. Summary

Evolving the RS-25 into the next generation design baseline will be challenging in order to accommodate the
numerous programmatic and technical imperatives imposed by the SLS program. Work completed to date by AR
and the SLS Liquid Engines team shows good progress and rapid response to overcome both anticipated and
unanticipated challenges. The path ahead for making the RS-25 Restart Production a reality is focused on helping
NASA open a new era of exploration and discovery by leveraging the best of this nation’s investment in space
technology.
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